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THE MANAGEMENT AND IMPLEMENTATION OF COHESION POLICY 
(ERDF) IN THE EU25, 2000-06 
The management and implementation of Cohesion policy in the 2000-06 period involved a 
complex and highly differentiated set of processes. Each of the EU25 Member States had its 
own institutional structures and administrative procedures which influenced how they 
undertook the management and implementation of Structural Funds. Factors such as the 
relationship between EU and domestic regional policies, the extent of regionalisation and 
previous experience with processes such as programming or evaluation played a major part 
in shaping the administrative approaches taken. 
This report provides an overview of the systems for managing and implementing Cohesion 
policy in 2000-06, focusing on ERDF, in the 25 EU Member States. The report is based on a 
set of 25 national reports prepared for each of the Member States and structured according 
to the same headings – partnership, programme design, project selection, financial 
management, monitoring, evaluation, and reporting - and with brief conclusions that 
summarise the main points to arise. The focus is on summarising general trends or patterns; 
Member States are often cited as examples in parentheses, but in most cases these should 
be regarded as illustrative rather than providing a comprehensive list. 
1. INSTITUTIONAL AND ADMINISTRATIVE CONTEXT 
Management and implementation systems (MIS) and processes were conditioned by 
Cohesion policy Regulations throughout the EU25. However, there were differences in how 
the Regulations were interpreted and applied by individual Member States. The starting 
point for understanding these variations is to consider the institutional and administrative 
context which shaped the approaches taken by individual Member States.  
One of the main factors to influence the approaches to Cohesion policy management and 
implementation was the degree to which decision-making powers for domestic policies 
were centralised and, related, the extent to which sub-national authorities had their own 
financial resources. In Member States with a federal constitution (Austria, Belgium, 
Germany), authorities at the level of Länder or regions played a dominant role in 
programme management and implementation. By contrast, in countries with more 
centralised government structures, national ministries took on the overall responsibility. 
ERDF programmes were managed by Ministries in charge of Regional Development 
(sometimes jointly with the Community Support Frameworks (CSF), as in the Czech Republic 
and Poland), Ministries of Finance (Cyprus, Estonia, Latvia, Lithuania), Ministries of 
Economy and Finance (Greece), Ministries of the Interior (Finland), or the Prime Minister’s 
Office (Malta). Government offices (Hungary, Slovenia) or national-level agencies 
(Denmark) were in charge in some Member States. Between the two groups of Member 
States was a range of countries with varying and evolving degrees of devolution or 
decentralisation, where Cohesion policy management was shared between national 
government and regions (France, Italy, Spain, Sweden) (see Table 1).  
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Table 1: Responsibilities for managing Cohesion policy in the EU25 










Regional ministries and 
Intermediate Bodies 
Examples CY, CZ, DK, EE, EL, 
FN, HU, LV, LT, LU, 
MT, PL, PT, SI, SK 
ES, FR, IE, IT, NL, SE AT, BE, DE, UK 
 
In line with ongoing decentralisation trends in several countries, the 2000-06 period was 
notable for more management tasks being shared with sub-national levels of government 
and partnerships, not only with respect to implementation activities, but also programme 
management (France, Spain, Sweden, United Kingdom). This process was not all one-way: 
in the Netherlands, the responsibilities of central Ministries were enhanced, albeit from a 
highly decentralised starting point. Also, where competences were shared among large 
numbers of bodies, coordination mechanisms were introduced or improved to provide 
guidance and facilitate coordination between different actors and programmes. This 
happened via inter-ministerial committees (France) or working groups and partnership 
platforms (Austria). However, the division of responsibilities between different levels also 
led to some incoherence between programmes and a lack of transparency at the national 
level (Sweden). 
The allocation of specific management and implementation responsibilities was highly 
varied. In some cases, dedicated programme secretariats within Managing Authorities were 
in charge of carrying out operational management tasks (Belgium–Flanders, Denmark, 
Finland, France, United Kingdom). In many Member States, the processes – from project 
generation to monitoring – were allocated to Intermediate and Implementing Bodies to 
different degrees and in different ways. The delegation of tasks was typically based on a 
contract or an institutional agreement (Austria) that covered certain measures/priorities or 
the whole programme and could involve the transfer of global grants (France). Intermediate 
Bodies could be line ministries (Cyprus, Estonia, Germany (at regional level)), state 
agencies (Hungary, Poland, Slovakia), regional/local authorities (France, Italy, Spain) or 
regional development agencies (United Kingdom). Implementing Bodies, dealing with more 
practical implementation aspects such as project selection, could similarly be government 
departments (Poland), elected local or regional authorities (Italy, Portugal), state agencies 
(Lithuania), and business support agencies or financial institutions (Germany, Italy). In 
some cases, the Implementing or Intermediate Bodies were also the Final Beneficiaries of 
the Measures (Estonia, Finland). In cases where numerous bodies were involved in 
operational aspects of programme implementation, systems became internally fragmented 
and overly complex (Czech Republic, Estonia). 
Administrative arrangements remained stable in most of the EU15 (Austria, Denmark, 
Finland, Germany, Sweden), with changes generally limited to the reorganisation of 
individual management and implementation processes (France, Greece, United Kingdom). 
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By contrast, in the EU10, where systems were newly created in 2004, there were sometimes 
extensive modifications to the institutional and administrative organisation of management 
and implementation systems over the 2004-06 period, mainly to simplify over-complex 
delivery systems (Hungary, Poland, Slovenia).  
Another contextual factor was the (varied) experience and importance of domestic regional 
policy and its interrelationship with Cohesion policy. While many of the EU15 countries 
have domestic regional policies dating back to the 1950s, several EU10 Member States only 
developed a regional policy during the 1990s, and in some countries there was no definable 
‘domestic’ regional policy independent of Cohesion policy (Slovakia). In some of the EU10, 
domestic and Cohesion policy were largely aligned (Poland), whereas other countries 
maintained separate EU and domestic policy approaches, increasing administrative 
complexity (Czech Republic). In Member States with a strong, territorially-focused  
domestic regional policy (Eastern Germany, Southern Italy, Northern Netherlands), there 
was usually greater EU/domestic policy coordination in the management and 
implementation of Cohesion policy. These differences, discussed in more detail in the 
following sections, play an important part in understanding the approaches taken to 
individual MIS, in particular programme design, partnership and project selection. 
Lastly, factors such as administrative traditions, the quality of public administration and 
the state of public administration reform had an impact on how individual management and 
implementation processes were carried out. In some Member States, Cohesion policy 
requirements were compounded by the complexity of existing administrative practices and 
norms (Finland, Slovenia). High staff turnover, notably in the EU10, made it difficult to 
manage and implement Cohesion policy programmes in a coherent and stable way over 
time. Where processes were not part of the institutional and administrative tradition, for 
example with respect to partnership, monitoring and evaluation, Cohesion policy 
requirements led to new procedures and systems being introduced.  
2. PARTNERSHIP 
2.1 Monitoring Committees - the main vehicle for partnership 
The extent of partnership – in terms of both vertical and horizontal relationships - differed 
considerably across the EU25 in the 2000-06 period. At the apex of the management 
structure, the Monitoring Committees provided the most important platform for formal 
partnership-working in all Member States. The composition of the Committee varied across 
countries, but typically included the Managing and Paying Authorities, regional and sectoral 
policy Ministries, regional authorities and development bodies, trades unions, employer 
organisations, chambers of commerce, NGOs (particularly in the gender equality and 
environmental fields), educational organisations, RTDI bodies and the voluntary sector. The 
Commission was also represented in an advisory (but often active) role. The regulatory 
requirements ensured wide partnership representation, an important factor in countries 
where this was weak in other areas of policymaking and where central and/or regional 
government authorities dominated the process. In Slovakia, for example, the EU 
requirements ensured that a third of the Monitoring Committee members were from central 
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state Ministries, a third from regional and local self-government bodies and a third from the 
private sector and socio-economic partners. In Hungary, half of the Committee places were 
reserved for regional, economic, social and other partners, and in Lithuania, one third of 
the places were reserved for socio-economic partners.  
2.2 Partner involvement at different stages of implementation 
With respect to the individual stages of programme management and implementation, 
partner involvement in programme design was mixed (see Section 3 below). Member States 
generally sought to involve most partner groups at some stage in the process (more so than 
for the 1994-99 programme period among the EU15), although the process was dominated 
by the major actors, especially central and regional government authorities. Local 
authorities, socio-economic partners and other bodies were sometimes represented in 
planning groups/committees but more commonly were consulted through events such as 
workshops, public meetings and conferences at key stages in the process, and/or they were 
invited to comment on programme drafts.  
The implementation stage was often dominated by public sector actors directly involved in 
the funding/delivery of the programme (see Section 4 below). This applied particularly to 
Member States with ‘subsumed systems’ of programme management (Austria, Germany, 
Italy, Spain). In most of the German Länder, for example, the partners with financial 
responsibility for programme delivery had voting rights on the Monitoring Committee while 
other partners had a purely advisory role. By contrast, in the United Kingdom a wide range 
of partners were involved in the implementation process, particularly in project appraisal 
and selection committees; and in Belgium (Wallonia), a Task Force was set up to coordinate 
Cohesion policy implementation involving academic and business sectors as well as a range 
of regional sectoral organisations. Some examples of strong partner involvement applied 
only to specific parts of programme implementation. For example, in Hungary, a 
partnership working group was created for the Economic Competitiveness OP with a much 
wider range of representation than for other programmes. In Spain, partner-based thematic 
working groups were established to ensure the mainstreaming of gender equality, 
information society and environment themes (in the latter case supported by an 
environmental authorities network). Similarly, awareness of the importance of partnership 
in relation to horizontal themes increased in Austria. 
2.3 Factors influencing the extent of partnership  
Two sets of factors influenced the extent of partnership working. First, formal 
administrative practices and traditions were important. Federal countries such as Austria 
and Germany have long-standing formal mechanisms for cooperation, at least between 
national and sub-national levels and often including other socio-economic partners also. 
Other countries, like Denmark, Ireland and the Netherlands, have a history of social 
partnership or consensus-based policymaking which provided a basis for cooperative 
working on Cohesion policy. In Sweden, EU partnerships could build on partnership 
processes for domestic regional strategies; the same applied in some UK regions. 
Conversely, in EU15 Member States with historically centralised administrative structures 
and policy-making approaches (Finland, France, Greece, Italy, Portugal), a partnership 
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approach had been introduced progressively through Cohesion policy in previous programme 
periods and was still evolving in 2000-06. These constraints applied still more to the EU10 
which were implementing the partnership principle for the first time in 2004-06. Most had a 
tradition of highly centralised government; new ministries, agencies and committees had 
been created (sometimes with frequently changing areas of responsibility, as in Hungary); 
and regional-level authorities were generally new, weak or non-existent. 
Second, the effectiveness of partnership-working depended on the experience/capacity of 
regional and socio-economic partners. EU10 Member States, and EU15 countries with 
centralised Cohesion policy management, sometimes had difficulties in identifying 
appropriate organisations or individuals to participate in partnership groups, especially in 
smaller Member States (Estonia, Latvia) and particularly affecting the involvement of 
regional-level bodies and socio-economic partners such as trades unions, business 
associations and chambers of commerce (Hungary). Newly formed regional authorities also 
found themselves at a disadvantage in working with more experienced national ministries 
and sectoral organisation counterparts (Czech Republic). This problem was less pronounced 
in Member States where partners had gained experience through domestic policy 
consultation fora. In Malta, for example, the Council of Economic and Social Development 
had provided a forum for consultation and social dialogue since 2001 and played a 
significant role in programming. Similarly in Poland, a Structural Funds Working Group was 
established within the existing Tripartite Commission for Socio-Economic Issues, involving 
representatives of government, trades unions and employers, to support the 
implementation of the Cohesion policy programmes. 
2.4 Enhanced partnership working over the period 
Overall, there is evidence that partnership-working increased in the 2000-06 period. Among 
specific examples, Cohesion policy management in Ireland saw an increase in regional 
representation following the creation of two new NUTS II regions. In Greece, a transition 
began to be made from a top-down planning approach to more regional involvement with 
enhanced partnership working. In Spain, and similarly in France, a system of co-
responsibility between regional and central governments was introduced which allowed 
regions to take on more significant tasks in strategy design, monitoring, reporting and 
managing and which increased the skills and capacity in regional administrations. In the 
EU10, the introduction of partnership-working was sometimes difficult due to a lack of 
resources and experience (Latvia) and often remained at a rather formal level (Lithuania, 
Slovakia). However, some reported progress in collaborative working relationships during 
the course of the 2004-06 period, notably in Cyprus, where partnerships and public 
consultation schemes were strengthened and institutionalised. Lastly, in some Member 
States (Italy, Sweden, United Kingdom), it is clear that the experience of partnership within 
Cohesion policy programmes was being adopted within aspects of domestic regional 
development policy implementation. 
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3. PROGRAMME DESIGN 
3.1 Management of programme design 
The management of programme design in 2000-06 largely reflected national institutional 
arrangements for regional policy. Four broad approaches can be identified. 
• A regional government managed approach, as in Austria, Belgium, Germany (except 
for Objective 1 federal OPs) and Italy (Objective 2). States or provinces designed 
the programmes. Federal/national governments tended to be involved in the 
process late and to a limited extent, focusing on regulatory compliance issues 
and/or national funding issues. 
• A region-led approach, with national coordination or steering, as in Denmark, 
Finland, France, Italy (Objective 1), the Netherlands, Spain, Sweden and the United 
Kingdom. Regional authorities (provinces, regional councils, counties, devolved 
administrations) were responsible for the development of strategic priorities and 
drafting all or parts of programmes, but within a national framework or subject to 
national approval.  
• A national government led approach, with regional input, as in Greece and 
Hungary. Programming consisted of a mix of programmes developed by national 
ministries based on standard national interventions (applied to each regional 
programme) and regionally defined elements. Programme drafts were shaped and 
approved by national inter-ministerial committees. Where Integrated Regional 
Operational Programmes were in place, regional authorities played a more active 
role (Poland). 
• A national government managed approach, as in Cyprus, Czech Republic, Estonia, 
Ireland, Latvia, Lithuania, Luxemburg, Malta, Portugal, Slovakia and Slovenia. 
Programming was undertaken by government offices or inter-ministerial groups, 
with regional/local and other bodies making inputs at various stages of the design 
process. 
Overall, programme design was managed by national or regional government authorities, 
with different levels of involvement of other stakeholders. At the most basic level, major 
actors such as development agencies, local authorities, economic and social partners, 
gender equality and environmental bodies, were consulted on strategic priorities or drafts 
of programme documents at one or more partner meetings. More substantial participation 
was managed through the representation of these bodies in working groups or task forces 
(Belgium-Wallonia, Finland, Latvia, Lithuania, Slovakia, Sweden, United Kingdom), although 
their influence was sometimes advisory rather than co-decision-making; the difference 
often depended on their administrative capacities and whether they were a significant 
source of anticipated co-finance for the programme. NGOs were not always included in any 
form. There were notable differences in approach to programme design between EU15 
Member States, where the extent of participation and involvement was generally greater 
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than in the 1994-99 programme period, and the EU10, where the process was often 
dominated by central government. 
3.2 Developing programme content 
The stages of programme development tended to be similar across Member States, 
reflecting the regulatory requirements governing programme structure and content. The 
main difference was the sequence of programming. In some countries, it was initiated by 
assessments of development needs/challenges - as in Ireland, Spain and most EU10 Member 
States - which influenced or informed the derivation of strategic priorities and allocation of 
funding. By contrast, in many German regions, decisions on the division of funding between 
domestic policy instruments/ministries preceded the development of the strategy.  
Across the EU, the general picture was one of a design process informed by a mix of 
factors: domestic strategic priorities; previous programme experience (in the EU15, notably 
with respect to absorption); needs analyses; partner consultations; and the availability of 
co-finance. A strong correlation between EU and national policy objectives and priorities 
was most evident in Member States where Cohesion policy accounted for a substantial or 
dominant share of regional development funding – and indeed sometimes drove the 
direction of domestic regional policies (Greece, Italy-Objective 1, Portugal, EU10). For 
Ireland – alone among the EU15 – and for most EU10 countries, EU/domestic policy 
integration was facilitated by the existence of a National Development Plan. Some EU10 
Member States also had other national concepts/strategies as a basis for programming 
(Estonia, Hungary).  
Elsewhere, Member States sought to ensure some integration between EU and domestic 
priorities and spending, but in many cases this was at the level of fields of intervention or 
specific instruments rather than at a strategic level (France, Germany, Spain). In part, this 
reflected the absence of explicit national or regional strategies (a contrast with the 2006-
07 programming phase). The Regional Economic Strategies in the United Kingdom (England) 
and the Regional Growth Agreements in Sweden were some of the exceptions, although in 
both cases timing problems inhibited full integration. It is interesting to note that some 
programmes – for example in Germany and Spain - explicitly sought to use a small 
proportion of EU funding to undertake innovative (new or experimental) initiatives, 
especially in the RTDI field. 
3.3 The role of ex ante evaluation 
All programmes were subject to ex ante evaluation, albeit in different ways. In many 
Member States, evaluators worked in parallel to programme design as the different 
components evolved (Cyprus, Czech Republic, Estonia, Greece, Hungary, Latvia, Lithuania, 
Slovenia, UK-England & Scotland); in others, the evaluation was undertaken when a draft 
was complete (Spain, UK-Wales). In EU10 countries, lacking adequate evaluation capacity, 
evaluations were sometimes ‘quasi-appraisals’, providing specialist expertise on particular 
topics rather than a structured ex ante evaluation methodology and/or they were not 
entirely independent. Although all evaluations examined the quality and consistency of the 
strategy, the appraisal of other programme elements was mixed; for example, management 
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and implementation arrangements were not always assessed (Austria, Slovakia). Lastly, the 
commitment to using ex ante evaluation as part of programme design varied. Some Member 
States viewed the exercise purely or mainly in terms of complying with formal EU 
requirements, while others sought to use the evaluation as a learning process that did (at 
least in part) have an influence on the shape of the programme (Sweden). The results of 
evaluation studies were included in programme documents, but the full evaluation reports 
were not always published. 
4. PROJECT SELECTION 
A range of activities were undertaken as part of programme delivery in 2000-06, including 
publicising funding opportunities, advising potential applicants, appraising applications, and 
taking final decisions on project selection. Member States took different approaches to the 
phases of project generation, appraisal and selection within Cohesion policy programmes.  
4.1 The relationship between EU and domestic resource allocation 
systems 
One factor which conditioned the overall context for project selection is the extent to 
which EU funding was embedded into domestic resource allocation systems (see Table 2).  
• In many Member States, EU funding was integrated or subsumed into existing 
domestic administrative systems (Austria, Cyprus, Estonia, Finland, Germany, 
Ireland, Latvia, Poland, Portugal, Slovakia, Slovenia, Spain). In these countries, 
existing organisations typically took on Cohesion policy management tasks. 
Similarly, strategic decisions on the allocation of funds to specific themes and 
major projects were based on domestic development plans and/or sectoral plans 
(e.g. in fields such as transport and environmental infrastructure). EU funding was 
channelled into the budgets of Ministries and other domestic organisations, and it 
was often used to co-finance existing instruments or budget lines (although EU 
funding was monitored separately, in order to meet EU reporting requirements). 
• Other Member States had differentiated systems for administering EU Funds 
(Belgium, Sweden, United Kingdom). Cohesion policy management and 
implementation tasks were given to new organisations or to bodies which were not 
involved in domestic economic development policy. EU resources were not 
allocated through domestic funding channels, or on the basis of domestic 
developmental strategies, but through specific Cohesion policy resource allocation 
procedures. 
• Lastly, the administrative systems of some Member States took a middle approach, 
with a degree of alignment between Cohesion policy and domestic systems. While 
separate decision-making systems were used to allocate EU resources, there was a 
degree of coordination with domestic administrative systems, for example in 
strategic orientation or financial management, as a result of decisions being taken 
by the same actors (Denmark, France, Greece, Italy, Lithuania). 
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Table 2: Approaches to project selection – funding allocation mechanisms 
Approach to project 
selection 




decide on domestic 
and EU funding at the 
same time 
Separate decision-
making but overlap 




decide on EU 
funding  
Examples AT, CY, DE, EE, ES, 
FN, IE, LV, PL, PT, SK, 
SI 
CZ, DK, EL, FR, HU, 
IT, LT, LU, MT, NL 
BE, SE, UK 
 
4.2 Actors involved in project selection 
Many different actors were involved in project generation, appraisal and selection in 2000-
06, often organised within a committee structure. The CSF or programme-level Managing 
Authority and Monitoring Committee were generally responsible for overseeing the entire 
process, as well as for approving selection criteria and the composition of the selection 
committees. In some countries (Latvia), an additional steering committee was set up at 
national level for each EU Fund to provide guidance on project selection and other 
implementation issues. 
• Project generation tasks involved the dissemination of information about funding 
opportunities to potential project applicants and to intermediaries (such as 
business associations or local development agencies), as well as the provision of 
guidance to potential applicants. In most Member States, these tasks were primarily 
undertaken by programme secretariats or Intermediate Bodies and related 
Implementing Bodies at programme, Priority, Measure or Action level (Austria, 
Denmark, Finland, Germany, Poland, Portugal, Spain), although in some cases 
Managing Authorities were also directly involved (Cyprus, Slovakia, Sweden). In 
some Member States, specific structures and networks were put in place at the 
local level to enhance information dissemination and support to project promoters 
(Austria, Finland, France, Greece). 
• During project appraisal, Intermediate Bodies and their Implementing Agencies 
were the most important actors in most Member States, although Managing 
Authorities were also involved in Cyprus, Estonia, Greece, Slovakia and Sweden. In 
addition, there were programme- and/or Priority-level committees in many 
countries which played an important role in project appraisal (Belgium, France, 
Hungary, Lithuania, Malta, Netherlands, Poland, Portugal, Slovakia, Spain) and 
sometimes included external experts (Finland, Hungary, Netherlands, Portugal, 
Slovakia). The mechanisms used for appraising projects depended on the scale and 
thematic focus of the projects. In the case of large infrastructure projects, the 
responsible government Ministry issued a formal call for tender, with clear 
technical and financial selection criteria. In contrast, open calls (first-come-first-
served) were generally used in the case of business aid, as well as local 
infrastructure, although closed or competitive calls were sometimes used for 
themes such as business innovation or R&D. In this context, procedures were made 
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more transparent and efficient in some Member States (Italy). In a number of 
countries, global grants or similar blocks of funding were allocated to specific 
Implementing Bodies, which then awarded small amounts of funding for 
interventions such as business advice, start-up or micro-firm grants, or loan 
schemes for SMEs. 
• Member States took various approaches to formal decision-making in relation to 
project selection. Final decisions were taken by the Managing Authority (Greece, 
Hungary, Malta, Netherlands), by the Managing Authority in cooperation with the 
individual Intermediate Bodies (Cyprus, Slovakia), or by the Intermediate Bodies 
alone (Austria, Denmark, Germany, Estonia, Finland, Latvia, Lithuania, Poland). 
However, this generalised picture could vary by type of programme (or type of 
intervention); for example, in Spain, project decisions for multi-regional OPs were 
taken by the Managing Authority in cooperation with the individual Intermediate 
Bodies, while for regional OPs, final decisions were taken by the Intermediate 
Bodies alone; in Estonia, the government made an annual decision on the formal 
selection of large infrastructure projects. Lastly, final project decisions in some 
Member States were taken by a committee, drawing on a broad-based partnership 
or different combinations of public, private and voluntary sector actors involved in 
the programme (Finland, France, Sweden, United Kingdom). 
5. FINANCIAL MANAGEMENT 
5.1 The organisation of financial management 
Financial management was universally overseen by the finance ministries, which managed 
payment flows between the EU and national level and were responsible for disbursing 
funding to programme or spending ministries/agency bank accounts, as well as for 
accounting and additionality matters. The main differences between countries concerned 
the distribution of Paying Authority functions, which were either: 
• centralised in a single national organisation (such as finance ministries in Cyprus, 
Czech Republic, Estonia, Malta, Latvia, Poland; specialist national funds in Austria, 
Hungary, Lithuania and Slovenia; economics or regional development 
ministries/agencies in Denmark and Greece) or among several national ministries 
responsible for individual Funds (Finland, Ireland, Portugal, Spain); or 
• wholly/partly decentralised or devolved to sub-national bodies, as in the case of 
the regional administrations in Belgium, regional préfets in France (regional council 
in Alsace), the German Länder, the regional authorities in Italy and the 
Netherlands, County Administration Boards in Sweden, or the Devolved 
Administrations (and English Government Offices) in the UK. 
Other national, regional and also local-level Implementing Bodies or Final Beneficiaries 
were also involved in financial management circuits, with responsibility for functions such 
as approval of the eligibility of costs, contracting, receipt and initial checking of claims, 
payment notification and clawback. 
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The award of funding and the checking, authorisation and payment functions were 
sometimes undertaken by the same organisations, but with departmental separation of 
responsibilities as required by the Regulations. In some cases, considerable problems were 
experienced at the start of the period as a result of the creation of new authorities, and 
the required administrative reorganisation within Implementing Bodies, in order to comply 
with audit requirements. 
5.2 Problems experienced with financial management 
Some of the problems experienced with financial management in the 2000-06 period were 
associated with the unpredictability of competitive bidding systems for awarding funding, 
especially under differentiated resource allocation systems (United Kingdom). This was less 
difficult in Member States where domestic and EU funding were integrated in the same 
budget lines and paid to Final Beneficiaries as a single allocation (Germany, Greece, 
Portugal, Slovakia, Spain). An important difference for applicants was whether pre-
financing of project costs was possible (as in Austria), whether they could submit claims in 
line with project progress (as in the United Kingdom), or whether they were required to 
bear the full project cost and then reclaim expenditure once the whole project was 
completed (as initially in the Czech Republic, or for private sector applicants in Slovakia).  
In some EU10 Member States, the design of financial management systems was over-
complex, with numerous controls and administrative inexperience slowing down the 
payment of funding significantly and requiring rationalisation of administrative processes in 
the course of the period in order to speed up absorption (Hungary, Malta, Poland, Slovenia). 
In other cases (Cyprus), innovative Cohesion policy requirements have been incorporated 
into the domestic budgeting process. 
Lastly, several Member States experienced problems in meeting n+2 targets, requiring 
strategies and action plans to prevent automatic decommitment (France, Greece, Italy, 
United Kingdom). These plans generally involved administrative changes – such as better 
monitoring and forecasting, closer contact with beneficiaries, rationalisation of 
administrative procedures, simplification of requirements for major projects, use of 
different funding arrangements – but, in the most serious cases, substantial changes were 
made to the types of intervention and projects supported. 
6. MONITORING 
6.1 Monitoring developments and domestic context factors 
The context for understanding the approach to monitoring in 2000-06 is that EU Cohesion 
policy has played a formative role in the use of monitoring in regional policy in many 
Member States. This applied to the EU10 where monitoring was generally not practised 
prior to the 2004-06 period. It also applied in earlier periods to some of the EU15 where, 
historically, monitoring was either not widely used (Italy, Portugal, Spain) or was restricted 
to financial monitoring (France, Greece). Prior to 2000, monitoring systems for Cohesion 
policy were used in all EU15 Member States but with big differences in effectiveness, 
reliability and utility. 
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Where no systematic monitoring had been in place for domestic initiatives before the 
introduction of Cohesion policy, some Member States developed systems to cover both 
strands (Sweden). In other cases, data collection under Cohesion policy monitoring was de 
facto extended to domestic co-financing initiatives (Denmark, Finland). In some Member 
States, Cohesion policy monitoring was interlinked with domestic monitoring of public 
expenditure (Slovakia). Where domestic monitoring systems were already in place, and EU 
funding was subordinate to domestic regional development resources, the integration with 
Cohesion policy monitoring was sometimes not possible because of differences in approach 
(Germany). The degree of integration could also vary between programmes (Ireland).  
6.2 Programme monitoring and indicator definition 
The 2000-06 period saw three main types of approach to monitoring across the EU25 (see 
Table 3).  
• Integrated systems were used in several Member States (Austria, France, Greece, 
Hungary), with all administrative levels and programmes utilising the same 
indicator system, often using a central electronic database with common data 
management procedures.  
• Separate systems were used in other countries (Belgium, Germany, Ireland, 
Netherlands, UK), whereby each programme/region had its own organisational 
arrangements and approaches to indicator definition and data collection.  
• A third variant involved composite systems, where an overarching central 
monitoring system (e.g. for the collection of cross-cutting information) was 
complemented by individual systems at programme level (Italy, Portugal, Spain). 
Efforts were made in some of the EU10 to enhance the integration of monitoring systems 
which often proved challenging (Czech Republic, Poland). 
Table 3: Approaches to programme monitoring 
 Integrated Composite Separate 
Approach          
to programme 
monitoring 
All actors use same 






Programmes set up 
individual indicator 
and data collection 
systems 
Examples AT, CY, DK, EE, EL, FN, 
FR, HU, LU, LT, MT, SI 
ES, IT, LV, PL, PT, SE, 
SK 
BE, CZ, DE, IE, NL, UK 
 
Reflecting these differences, indicator definition was either determined or coordinated 
centrally – often with the scope for Managing Authorities and Monitoring Committees to 
define additional indicators within a common framework (Austria, France, Greece, Poland, 
Spain) - or it was the responsibility of individual programme managers (Ireland, Germany, 
Slovakia). Two distinctive features of monitoring in the 2000-06 period were the upgrading 
of financial monitoring systems and a greater effort to monitor physical indicators, with the 
latter presenting considerable problems in defining and interpreting indicators, setting 
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benchmarks and targets, and collecting data. Evaluators or external advisers were 
frequently required to provide support with these tasks (Belgium-Flanders, Hungary, Italy, 
Luxemburg, Slovenia). Monitoring systems were not always stable over time where 
indicators needed to be adapted in line with programming needs (Lithuania, Slovenia, 
Spain). The emphasis sometimes shifted from overly elaborate performance indicators to 
fewer, more pertinent key indicators (Ireland, Belgium-Flanders). In some cases, this 
happened as a consequence of the mid-term evaluation (Luxemburg). In Slovakia, a working 
group was set up in the course of the period to recommend improvements on the indicator 
system. 
6.3 The implementation of programme monitoring 
Monitoring took place at different levels, with strategic monitoring at the CSF level as well 
as at programme-level, and even at sub-programme level (in the case of the IROP in 
Poland). Central-level guidance and coordination was provided in a number of Member 
States (Austria, France, Slovakia). In many cases, Monitoring Committees were 
characterised by a high degree of formality and focused mainly on issues of regulatory 
compliance and the monitoring of programme progress, but there were also examples of 
Committees playing a more strategic role in promoting programme effectiveness and active 
involvement in major projects (Ireland). In some cases, strategic management and 
monitoring evolved during the period in line with the upgrading of management practices 
and monitoring and information systems (France). However, detailed programme 
monitoring by Monitoring Committees was impeded by their large and broad memberships 
and the low frequency of meetings. Operational monitoring was therefore generally carried 
out by Managing Authorities and programme secretariats. In larger programmes, the 
organisation of monitoring was delegated to Intermediate Bodies (e.g. government 
departments, sub-national State services) (Czech Republic, Latvia, Poland, Slovenia), 
although coordination and the implementation of common data collection procedures 
across administrations and levels were problematic.  
In most Member States, electronic databases were established for programme monitoring, 
covering financial and physical information, but also to track progress on procedural 
aspects such as tendering procedures (Greece, Italy, Slovenia). However, IT systems often 
caused major difficulties, in some cases remaining unresolved until late in the period 
(Poland). Data collection was usually carried out by Final Beneficiaries or project 
applicants/promoters who, in some cases, had to produce regular reports (Netherlands, 
Slovenia) or provide data as part of the claims process (United Kingdom). Data input and 
controls were mainly undertaken at the level of the programme Managing Authority 
(Greece, Italy) or were delegated to Intermediate Bodies in charge of certain Priorities or 
Measures (Austria, Slovenia). In some cases, a form of conditionality was used as a sanction 
for project promoters failing to provide accurate and timely information (Hungary, Italy, 
Netherlands). The main uses of monitoring information were to facilitate compliance with 
reporting requirements, to ensure timely financial absorption and to provide a basis for 
evaluation (notably the mid-term evaluation and allocation of the Performance Reserve).  
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6.4 Challenges arising from programme monitoring 
Finally, while there is some evidence of Cohesion policy contributing to the spread of a 
‘monitoring culture’ (France, Italy), the experience of monitoring in 2000-06 was 
characterised by several challenges, shared by many Member States. These included: 
insufficient awareness of the importance of monitoring among Implementing Bodies and 
beneficiaries (Italy); over-complex and inflexible indicator systems (France, Greece, 
Ireland); design or operational difficulties with electronic data processing systems (Poland, 
Slovenia) and resulting data gaps and inconsistencies; and insufficient human resources 
(Austria, Italy), and the need for support and training to enhance monitoring expertise 
(France, Greece, Hungary, Slovakia).  
7. EVALUATION 
7.1 Evaluation developments and domestic context factors 
The approach to Cohesion policy evaluation in the 2000—06 period has to be seen against a 
backdrop of very different evaluation cultures among Member States. Among the EU15, 
historically the evaluation of regional policy was practised in only a few countries 
(Germany, United Kingdom), and some other countries having systems of formal periodic 
policy/expenditure reviews (Ireland, Sweden), but with evaluation traditions being weak or 
non-existent elsewhere (Italy, Luxemburg, Spain). Evaluation activity increased during the 
1990s, partly driven by Cohesion policy requirements (Austria, Finland, France, Germany, 
Italy) but also because of broader trends in policymaking, such as the application of ‘new 
public management’ and concerns with the effectiveness of government spending 
(Denmark, Netherlands).  
Against this background, the 2000-06 period was notable for a more strategic and 
systematic approach to evaluation in the EU15, as required by the Regulations, and also for 
greater awareness of the potential role of evaluation for effective programme management 
(e.g. in Greece, Luxemburg, Portugal). Evaluation was organised by newly created or 
strengthened evaluation units and partnership-based steering committees (Greece, Italy, 
Spain, United Kingdom), supplemented in some countries by a network of evaluation 
experts and officials (Greece), specialist bodies (Austria, Portugal) or expert panels 
(Denmark). 
Among the EU10, evaluation was not a feature of policymaking prior to EU accession, and 
its image was affected by its association with audit and control in some countries. Some 
evaluation experience was gained through the Phare programme, but it was only under the 
2004-06 Cohesion policy programmes that the basis for a coherent and systematic approach 
to evaluation began to be developed (often as part of the wider use of evaluation within 
public policy and administration). This involved drawing up national evaluation strategies/ 
plans (Estonia, Poland, Slovenia) as well as the creation of evaluation units (Estonia, Latvia) 
and steering groups (Czech Republic, Lithuania, Malta, Poland). In Slovakia, dedicated units 
were set up within Managing Authorities, and at CSF level a platform composed of Managing 
Authority evaluators was established to enhance exchange of experience. 
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7.2 The implementation of programme evaluation 
All Member States undertook the ex ante evaluation of Cohesion policy programmes (as 
described in Section 3) which, in some cases, had a pronounced ‘demonstration effect’ 
(Hungary). In the EU15, a mid-term evaluation (MTE) and MTE update (UMTE) was also 
undertaken for all programmes - in the case of the MTE being an important exercise for 
allocating the Performance Reserve. Evaluations were undertaken by external evaluators 
based on competitive calls for tenders. In some countries, the MTE exercise was 
characterised by a more coordinated approach than previously in order to provide overall 
lessons at national level (Finland, France, Spain, Sweden, UK-England) - in the cases of 
Finland and Sweden through separately commissioned meta-evaluations. Although not 
compulsory, MTEs were also undertaken by two EU10 Member States (Czech Republic, 
Estonia), thus building up evaluation capacity. Moreover, an ex post evaluation was 
commissioned in Cyprus to prepare for the 2007-13 programme period. 
A further feature of the 2000-06 period was the number of evaluation studies conducted by 
EU15 countries in addition to those required by the Regulations. These included ongoing 
evaluations of policy processes (Austria, Belgium-Flanders, Italy) and studies on the 
horizontal themes (Austria, Finland, France, Italy, Sweden, UK-Wales), financial 
instruments (UK-Scotland), innovation and cluster development (Sweden), organisational 
effectiveness (Ireland) and networking (Finland). In place of an MTE, most of the EU10 also 
undertook evaluations – often carried out by government departments themselves – on the 
operation of specific Priorities/Measures (Lithuania, Poland, Slovenia, Slovakia), the 
horizontal objectives (Poland), and the efficiency of various aspects of implementation 
(Estonia, Malta, Latvia, Lithuania). 
The standard approach to disseminating evaluation results was often passive – through 
presentations to Monitoring Committees or publication on websites – and with a failure to 
integrate evaluation into programme management. However, an important feature of 
evaluation in some countries was the focus placed on using evaluation as a learning tool. 
This was evident in Austria, Czech Republic, Denmark and the United Kingdom where 
considerable emphasis was placed on dissemination and follow-up. In several Member 
States, it was possible to identify programme revisions as a result of the MTE, but the UMTE 
generally had a greater influence in informing the preparation of the 2007-13 strategies. 
7.3 Development of evaluation capacity 
Finally, an important aspect of evaluation in the 2000-06 period was the emphasis placed 
on capacity development. For example, KAP-EVA was created in Austria in 2002 as a 
‘coordination and working platform’ for evaluation methods, the management of 
evaluations and the dissemination of results. A CSF Observatory in Portugal was used inter 
alia to provide analyses and support for evaluations on similar issues, and the NDP 
Evaluation Unit in Ireland also had a support and standard-setting role. In France, a training 
programme was initiated in 2002 to promote capacity-building and awareness of the 
usefulness of evaluation more generally. Similarly, in Italy a series of seminars for Managing 
Authorities, evaluation units and evaluators were organised from 2002 by the National 
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Evaluation Unit to provide methodological and practical support for the organisation of 
evaluations and to discuss the outcomes of the evaluations undertaken. 
The greatest need for capacity-building was among the EU10, which suffered for much or 
all of the 2004-06 period from inexperience among Implementing Bodies, a lack of 
evaluation suppliers and variable quality of evaluation studies. However, extensive efforts 
were made in some Member States to develop an evaluation culture (Estonia, Hungary, 
Latvia, Lithuania, Poland) through the development of evaluation plans and strategies, 
guidance and advisory services, evaluation conferences and seminars, and training activities 
for government authorities, as well as the launch of a series of evaluation studies (as noted 
above).  
8. REPORTING 
8.1 Annual Implementation Reports 
The submission of Annual Implementation Reports (AIRs) was required by the Regulations 
and such reports were prepared by all EU25 Member States in the 2000-06 period. In most 
countries, the AIRs were drafted by the Managing Authorities, sometimes with the help of 
external consultants (Italy) or delegated to programme secretariats (Germany-NRW, United 
Kingdom). The information for AIRs was mainly drawn from the monitoring system as well as 
from Final Beneficiaries or organisations involved in the implementation of the 
programmes. In many cases, more regular project-level or Measure-level progress reports 
(see below) also contributed to the AIRs (Latvia, Netherlands).  
The AIRs were generally formal documents structured to comply with the Regulations and, 
in many countries, undertaken principally to comply with these reporting obligations. They 
tended to be descriptive and included mainly quantitative information reporting on 
progress with implementation. In France, an overview report of all the AIRs in 2004 
highlighted the great diversity in their structure and content, as well as their mainly 
descriptive approach. The AIRs could be lengthy documents (Greece, United Kingdom), and 
some of the UK programmes published a ‘user friendly’ summary. The time delay in the 
publication of the AIRs often meant that their utility as an active management tool was 
relatively low. Some EU15 countries took a more sophisticated approach. For example, in 
France, efforts were made to establish a strategic link between annual reporting and 
evaluation exercises, with actors encouraged to enhance capacity development and 
promote specific evaluation indicators in the AIRs. Similarly in Italy, the AIRs shifted 
emphasis from purely financial progress to the inclusion of more information on physical 
implementation and the short-term effects of the programme based on output and result 
indicators. The production of the AIRs was also viewed as a good opportunity to exchange 
information and check the functioning of the monitoring system. 
The links between EU and domestic regional policy reporting varied considerably between 
countries. Where Cohesion policy implementation was subsumed (Austria, Germany), 
domestic financial reporting mechanisms were linked to Cohesion policy reporting. Indeed, 
some German Länder used Cohesion policy monitoring systems to enhance the monitoring of 
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domestic financial flows. Such links were not universal, however: in several countries 
(Hungary, United Kingdom), there was no link between Cohesion policy and domestic 
regional policy reporting. 
8.2 Additional reporting activities 
In addition to the AIRs, most EU25 countries produced regular reports dealing with the 
status of implementation at project, Measure and Priority levels. In Malta, for example, 
reports were prepared by project promoters for the four Sectoral Sub-Monitoring 
Committees and additional reporting requirements were applied in the case of 
interventions on the island of Gozo. Reporting through the AIRs and other reporting systems 
varied between different programmes within the same country. In Germany, for example, 
Nordrhein-Westfalen provided quarterly monitoring reports to Implementing Bodies while 
other Länder worked only with the AIRs.  
Often, these additional reports were more widely used in strategic decision-making on 
programme implementation. In Hungary, bi-weekly reports (prepared by the National 
Development Agency) highlighted critical areas with the aim of comparing projections with 
actual progress. Quarterly reports covering results, effectiveness, management practice 
and financial progress (for n+2) were then addressed to higher level programme 
management structures and political actors. At programme/national level, in Estonia, the 
Managing Authority, Intermediate Bodies, Final Beneficiaries and Paying Authority all 
produced a range of reports dealing with programme financing, monitoring and 
irregularities, with the irregularities reports proving among the most useful in terms of 
practical decision-making. In Lithuania, managing organisations provided monthly reports to 
the government on two key financial indicators (project commitments and funds absorbed) 
and including information on problems arising and measures taken to address them. Also in 
the Czech Republic, the Ministry for Regional Development published monthly reports on 
absorption progress.  
Finally, in some countries, such as Denmark and Sweden, the information flow was also 
downwards, with the Managing Authority or the Monitoring Committee Secretariat 
circulating regular progress updates to regional authorities to aid decision-making on 
projects and strategic priorities. In Austria, both standardised and tailored report formats 
were created to draw down report information from the monitoring system, and these were 
widely used by Managing Authorities and Implementing Bodies for reporting to political 
authorities as well as for publicity and evaluation work.  
9. MAJOR PROJECTS  
Eleven Member States implemented projects, which, by virtue of their size and/or 
structure, qualified as ‘major projects’ (Council Regulation 1260/1999, Art. 25). Their 
preparation, management and implementation required specific procedures in line with EU 
Regulations. Approaches varied according to the type of project, the actors involved and 
the source of funding.  
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9.1 Major project preparation 
Major projects were typically listed in a strategic document or agreed at ministerial level 
(Poland, Portugal, Spain), while, in some countries, they were selected from a pool of 
sufficiently well-developed and potentially suitable projects (Ireland). Different bodies 
oversaw the preparation of major projects: Managing Authorities (France, Italy, Portugal, 
Spain), often in close cooperation with the responsible unit or implementing agency 
(Germany, Ireland); or Intermediate Bodies (Austria, Slovakia). The approach taken to 
preparation depended on the project type, e.g. infrastructure projects needed to be 
assessed against existing domestic plans (Germany). The beneficiaries were mainly 
responsible for preparing the projects and had to provide full information, including cost-
benefit-analysis (CBA) and feasibility studies (Austria, Germany, Poland, Slovakia). In Italy, 
project plans were also drawn up by Public Investment and Verification Units or external 
experts. In certain Member States, Intermediate Bodies were in charge of checking project 
compliance, quality and data (Austria, Germany, Slovakia). The Managing Authority had a 
supervisory role and was in charge of submitting the application to the Commission, in some 
cases involving government approval (Slovakia). 
Commission guidance and recommendations, notably on CBA, was used and applied by most 
Member States (France, Greece, Poland, Portugal). In Spain, a working group was created 
under the aegis of the Andalucía Monitoring Committee with the responsibility of 
elaborating regular reports on compliance with Commission guidance. In some cases, 
domestic support was provided at this stage, e.g. on the estimation of employment impacts 
(Italy) and CBA (Ireland, Poland). Furthermore, support could be provided to applicants by 
external agencies (Germany). Difficulties occurred with respect to the quality of the CBA 
and the environmental assessment, missing documents and procedural issues. Other 
problems related to the completion of CBA for income-generating projects. Preparation 
processes were sometimes hampered due to tight deadlines (Poland); on the other hand, 
lengthy decision-making processes led to implementation delays and difficulties in 
managing financial flows (Italy). Also, duplication with existing domestic requirements 
slowed down procedures (Germany). 
9.2 Major project management and implementation 
In some Member States, major projects were managed under the same framework and 
procedures as those in place for ‘standard’ Cohesion policy projects (Austria, Ireland, 
Poland, Slovakia, United Kingdom). In many cases, public authorities were in charge of 
implementing major projects (e.g. road and rail projects in Germany), but projects were 
also managed by dedicated state-owned agencies (Greece), and other bodies specifically 
established for project implementation or firms (Germany). Coordination problems 
occurred where projects were financed by more than one Operational Programme (Greece). 
Particular attention was often paid to the risks of automatic de-commitment (France, 
Ireland, United Kingdom). More sophisticated approaches were also developed in some 
cases, as in Greece where responsible agencies established specific tools and procedures 
for project planning, implementation and monitoring. Additionally, provisions concerning 
penalties in place under domestic legislation also applied to co-financed major projects. 
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9.3 Major project monitoring, evaluation and reporting 
In a number of Member States, no specific monitoring or evaluation arrangements were in 
place for major projects (Austria, France, Italy, Ireland), but in other cases, varied 
approaches were taken. With respect to monitoring arrangements, the Greek indicator 
system was influenced by the requirements of major projects and for some of the 
programmes special consultants were assigned to monitor project progress. In Poland, in-
depth monitoring of major projects was organised on a project-by-project basis under the 
Transport OP and standard rules were in place for monitoring major projects under the 
Integrated Regional OP. In the field of evaluation, specific reference to project progress 
was made in the Greek mid-term evaluations and case studies were undertaken in the 
context of the updates of the mid-term evaluations. Reporting mainly remained at a rather 
technical and descriptive level in line with the Regulations (Austria, Italy, Ireland, Poland, 
Slovakia). In some cases, information on results and impacts (mainly for road infrastructure 
projects) was also included (Portugal, Spain), notably where implementation reports 
coincided with evaluation exercises (Greece). In the United Kingdom, more detailed and 
comprehensive reports on project progress were provided. 
10. CONCLUSIONS 
The main conclusion to emerge from this review of management and implementation 
systems in the 2000-06 period is the dominant influence of national institutional and 
administrative contexts. Constitutional arrangements and institutional structures shaped 
the relative balance between national and regional levels of government, the involvement 
of central State, sub-regional and non-governmental actors and the interpretation of the 
partnership principle in all management and implementation processes from programme 
design to evaluation. 
A further factor was the relationship between domestic and EU development spending. In 
Member States where Cohesion policy was subordinate to domestic regional policy (in terms 
of the scale of regional development resources, or the experience of regional policy), 
Cohesion policy management and implementation processes had to be ‘accommodated’ or 
adapted to fit with domestic systems and procedures. This gave rise to tensions in some 
EU15 Member States (although perhaps less so than in previous programme periods) but also 
contributed to a reshaping of aspects of domestic implementation. Where Cohesion policy 
funding was dominant relative to domestic regional development spending, or where the 
management principles/practices were new (e.g. partnership, strategic planning, 
monitoring, evaluation), Cohesion policy processes often led to significant changes to 
domestic policy systems with the aim of ensuring an integrated EU-domestic approach to 
management and implementation. This was particularly evident in the EU10, but also in 
some EU15 Member States benefiting from sizeable Objective 1 funding. 
The diversity of Member State practices was most evident with respect to resource 
allocation, i.e. the systems of project generation, appraisal and selection. The combination 
of different administrative systems and the need to adapt resource allocation to the scale 
and thematic focus of interventions produced a variety of mechanisms – pre-allocation of 
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funding, use of global grants or other funding tranches, open or closed calls for tender with 
varying degrees of competition, use of low-administration micro-funds – and different 
systems for making award decisions with different levels of responsibility for Managing 
Authorities, Implementing Bodies and other partners. 
Notwithstanding such differences, it is possible to draw some overall conclusions on 
management and implementation experience during the 2000-06 period.  
First, there is evidence of increased partnership working, with greater involvement of sub-
national bodies, economic and social partners and other organisations among EU15 Member 
States than in previous programme periods. For the EU10, partnership was novel and 
difficult, but collaborative working was found to have increased over the period. 
Second, the process of programme design was usually based on at least some analysis, 
strategic reflection and partner consultation, and it involved a more consistent use of ex 
ante evaluation.  
Third, more attention was paid to monitoring, especially the development of integrated 
monitoring systems and the inclusion of physical indicators, although the utility of the 
systems and information provided was sometimes questionable. As with reporting and 
financial management, however, there was a strong tendency for systems to be designed to 
ensure regulatory compliance rather than as strategic or operational tools of programme 
management.  
Fourth, Cohesion policy in 2000-06 continued to promote the development of an evaluation 
culture, with the requirement to produce both an MTE and UMTE, the latter in particular 
being used to inform the preparation of the 2007-13 strategies. It was also notable how 
many Member States undertook their own thematic or operational evaluations to improve 
various aspects of implementation. Also some of the EU10 invested considerably in 
capacity-building measures.  
Fifth, the MIS in the EU10 were in some cases sub-optimal due to time pressures, and 
problems often persisted throughout the period because of high staff turnover and 
insufficient resources. However, systems did evolve in line with experience and examples of 
learning and innovation can be detected (applied particularly in the 2007-13 period). These 
can, for instance, be found in the field of financial management (Cyprus), the 
strengthening of administrative capacity in regional policy more generally (Lithuania) and 
improved inter-ministerial coordination (Slovenia). 
Finally, while there was considerable progress in managing and implementing Cohesion 
policy during the period, the administrative complexity of applying a common set of 
regulatory requirements in diverse institutional and administrative contexts remains a 
difficult challenge. In particular, many Member States have struggled to achieve a coherent 
management approach that can accommodate different programmes, fields of intervention, 
implementing organisations and administrative processes and provide both strategic 
oversight and operational efficiency. 
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